SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 6:11AM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 046 Const Calendar Day: 548 Date: 10-Mar-2011 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  05:30 PM Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: 16-Mar-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Diary: Dispute

Tower Activities

[]

Meetings:
| attended the bi-weekly safety meeting from 08:00 until 08:45. The topic was general construction safety.
Also, we discussed the recent injury on the job where a worker fell and broke his ankle.

| attended the weekly Team Tower meeting from 10:00 until 10:30. Attending were R. Morrow, M. Woods,
& myself from Caltrans and M. MacDonald from ABF. The following topics were discussed:

- Upcoming schedule: The general field schedule in the next few weeks will continue to be 10 hour shifts
and Saturday work. Welding of the restraints across the weld joint may start as early as next week (3/14).
Welding of the field splice corner plates will start when the welders are finished with the grillage cover
plates (about 2 weeks).

- Electroslag welding (ESW): PQRs in Portland are expected to be done during the week of March 21st.
The full height mock-up will be done in Oakland.

- Grillage welding: It is going fairly well, and is expected to be completed in approximately 2 weeks.

- Grillage erection: The expected shim heights at the top of Lift 4 range from 29mm to 36m. They will be
sent to get machined. We also discussed some of the details of the erection plan for the Grillage.

- Access behind the Tower head 'F' splice plate for bolting of the Saddle to the Tower Grillage. They may
need to cut an access window in the 'F' splice plate. They have built a wooden mock-up to put against the
saddle to see if they have access to reach some tools in to snug these bolts.

- Tabs for ladders between facades in Lift 4: It did not make it on the China punchlist, but the tabs for the
ladders id not get welded onto Lift 4. This will need to be done in the field.
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Field work:

| was in the field from 12:00 until 17:30. | started inspecting the bolting operation at the 33m facades when
Ae Tern's shift ended at 15:00 (see his diary for more details). Also, | started inspecting the bolting
operation at the 47.6m struts when Sami Daouk’s shift ended at 16:30 (see his diary for more details). At
Elevation 33m, bolting continued on the facades on the shaft exterior and inside the West shaft. At
Elevation 47.6m, bolting continued on the flanges of struts E-North, E-South, and A-West-Outer.
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